
MEMORANDUM 

December 21, 2010 

TO:  Grantham Recreation Park file 
FR: Gerald Coogan  
RE:  Summary – Tuesday December 14, 2010 meeting  
 
Those in attendance:  
 
Warren Kimball, Selectmen 
Rick Anderson, Recreation Committee 
Matt Carl 
Missy Wall 
Jody Jones-Poljaicz 
Marsha Googins, Recreation Director  
Bob Duval, P.E., Chief Engineer TFMoran  
Jerry Coogan, Chief Planner, TFMoran  
 
Jerry Coogan review the purpose of tonight’s meeting:  
 

 Review the Gale and CHA concept plan and existing conditions map showing wetlands; 
 Reach a consensus among the Committee regarding the preferred plan 

  
Bob Duval reviewed the following:  
 

 Extensive amount of flagged wetlands on site; 
 Need for wetlands permit, which could exceed 10,000 SF of disturbance;   
 Wetlands fills of this magnitude typically require mitigation, either onsite, in other nearby land 

easements, or cash in lieu of land 
 Suggested a meeting w/ NH DES to review wetlands and others issues;  

 
Recreation Committee discussion: 
 

 Provided comments for the location of soccer field and baseball field, which will likely overlap;  
 Both fields will require wetlands fill;  
 Discussion on designing the site to shed water;  
 Discussed parking for peak demand such as “old Home Day” and to accommodate 200 vehicles; 
 Discussed location of the pavilion (east of the existing baseball field), parking lot, abandonment 

of the tennis court, plan for bathrooms, sledding hill and snowmobile trail;  
 Regular parking will be gravel; overflow parking will be on grass;  
 Possibility of improving the gravel way near the river with head-in parking; 
 Will schedule meeting w/ DES on: wetlands, shoreland, alteration of terrain permits; and  
 Those present Agreed with the general layout of the fields and other amenities.  

 
Bob Duval noted the additional work will require a change in scope and fee.   
 
Follow up activities:  
 

 Bob Duval to schedule DES Meeting and inform the Town;  



 TFM to prepare a preliminary cost estimate by around January 10, 2010 for Phase I (soccer 
fields) and subsequent phases to include the balance of facilities); BOS will use this for budgeting 
purposes; and  

 TFM will explore state and funding opportunities.   
 
 
  
 


